

Work Plan 2012/2013

Number	Task	Start	End	Duration	Q4 - 2012			Q1 - 2013			Q2 - 2013			Q3 - 2013			Q4 - 2013				
					October	November	December	January	February	March	April	May	June	July	August	September	October	November	December		
1	Individual preparations	10/1/2012	12/31/2013	326																	
1.1	Company surveys	10/1/2012	1/1/2013	66																	
1.2	Company supporting activities	11/1/2012	12/31/2013	303																	
2	Common presentations	1/1/2013	4/6/2013	69																	
2.1	Web	1/1/2013	2/28/2013	42																	
2.2	Brochure	3/6/2013	4/5/2013	22																	
3	Market surveys	1/1/2013	7/1/2013	129																	
3.1	Kenya	1/23/2013	2/21/2013	21																	
3.2	Tanzania	3/30/2013	5/1/2013	22																	
4	Local representation	1/1/2013	1/1/2014	261																	
4.1	Uganda	2/1/2013	2/26/2013	17																	
4.2	Kenya	2/14/2013	5/15/2013	64																	
4.3	Tanzania	5/10/2013	8/25/2013	76																	
5	Market campaigns	5/1/2013	12/31/2013	174																	
5.1	Uganda	4/30/2013	1/1/2014	175																	
5.2	Kenya	8/4/2013	1/1/2014	106																	
5.3	Tanzania	10/31/2013	1/1/2014	44																	